

Project Planning Phase

Date	7/7/2026
Name	Y Varshith
Project Name	Smart Lender
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule and Estimation:

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection	USN-1	As a developer, I collect the loan dataset for model training.	2	High	Team
Sprint-1	Data Preprocessing	USN-2	As a developer, I clean and preprocess the dataset.	2	High	Team
Sprint-2	Model Training	USN-3	As a developer, I train the Machine Learning model for loan prediction.	3	High	Team
Sprint-2	Model Evaluation	USN-4	As a developer, I evaluate the model accuracy and performance.	2	Medium	Team
Sprint-3	Flask Integration	USN-5	As a developer, I integrate the trained model with the Flask application.	3	High	Team
Sprint-3	User Interface	USN-6	As a user, I can enter loan details through a simple web form.	2	High	Team
Sprint-4	Loan Prediction	USN-7	As a user, I can predict whether a loan is approved or rejected.	3	High	Team
Sprint-4	Testing & Deployment	USN-8	As a developer, I test and deploy the application successfully.	3	Medium	Team